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A.  INTRODUCTION 
This report summarizes the activities undertaken by the consortium led by International Resources 
Group (Engility-IRG) during the quarterly reporting period of July 2015 – September 2015, under the 
Integrated Water and Coastal Resources Management Indefinite Quantities Contract (Water II IQC) 
Climate Change Resilient Development (CCRD) Task Order. The report covers project management 
and implementation activities undertaken and/or completed during the reporting period. The CCRD 
Performance Management Plan (PMP) report and small grants report are provided as Annexes. The 
remaining sections are divided into four sections: 1) Project Management; 2) Objective One activities; 
3) Objective Two activities; and 4) Objective Three activities.  

The report includes updates on activities and tasks described in the CCRD Year Four Work Plan: 

Project Management, Planning, and Evaluation: 
Task PM-1 Develop Year Four Work Plan 

Task PM-6 Develop and Disseminate CCRD Knowledge Management (KM) Products 

Task PM-7 Implement Grants Under Contract (GUC) Program 

Objective 1: Support for USAID Missions and Bureaus 
Task 1.1.2 Develop Climate Guidance Briefs and Annexes 

Task 1.1.6 Evaluation Approaches for Adaptation as Development 

Task 1.2.3 Support the United Nations Development Programme (UNDP) Adaptation Learning 
Mechanism Website 

Task 1.3.3 Support Development of USAID’s Federal Agency Climate Change Adaptation Plan and 
Executive Order 13677 

Task 1.4.1 Technical Assistance to the Office of Gender Equality and Women’s Empowerment 

Objective 2: Coordinate with Other USG Agencies to Support Mainstreaming 
Task 2.1.1 Conduct Adaptation Partnership Workshops 

Objective 3: Identify and Respond to Emerging Issues and Fill Gaps 
Task 3.1.1 Support Preparation of National Adaptation Plans (NAPs) 

Task 3.2.3 Climate Change Adaptation in the Khumbu High Mountain Glacial Watershed, Nepal  

Task 3.3.4 Conduct Case Studies and Assessments of Climate Services 

Task 3.3.5 Economic Valuation of Climate Services 

Task 3.4.2 Climate Resilient Infrastructure Services Program (CRIS) Support to Pilot Cities to Accelerate 
Climate Risk Management 

 

This report and all reports and presentations drafted and/or finalized during the fourth quarter of Fiscal 
Year (FY) 2015 are provided to United States Agency for International Development (USAID) through 
the internal site: www.ccrdproject.com.  

http://www.ccrdproject.com/
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B. PROJECT MANAGEMENT, 

PLANNING, AND 

EVALUATION 

Project management activities during the fourth quarter of FY 2015 focused primarily on preparing for 
closeout of the CCRD project in early October 2015. In regards to finalizing and disseminating 
communications products, closeout activities included uploading all remaining deliverables to the 
USAID Development Experience Clearinghouse (DEC). The CCRD project management team 
conducted contractual and financial closeout of the majority of CCRD’s small grants, purchase orders, 
consultant agreements, and subcontracts. Reporting on the last remaining small grants is included below. 
Finally, the final revised version of the Year Four Work Plan was submitted to USAID for approval. 

TASK PM-1 DEVELOP YEAR FOUR WORK PLAN 
Final Year Four Work Plan Submitted to COR 
Final updates were made to the Year Four Work Plan based on final project planning. The revised 
version was submitted to the USAID COR, and approval was received. 

TASK PM-6 DEVELOP AND DISSEMINATE CCRD KNOWLEDGE 

MANAGEMENT PRODUCTS 
Final Dissemination of Knowledge Management Products 
In preparation for the closeout of Climate Change Resilient Development in October 2015, the 
communications team focused on editing, formatting, finalizing, and disseminating the remaining reports 
in the project. The team is also working with the program and technical writing teams to build a set of 
legacy products for CCRD including a comprehensive report on the Advancing Climate Resilient 
Development (ACRD) Symposium, the CCRD Compendium, a Small Grants report (long version and 
two-page description), and an online CCRD Roadmap (www.ccrdproject.com/ccrd-library). Graphical 
concepts were developed for several deliverables, including an E-pub for the Compendium. Other 
specific deliverables that were developed, edited, disseminated (where applicable), and formatted during 
this reporting period include: the Climate Change Vulnerability Assessment Annex, the Post-Earthquake 
Assessment report, the PMP Lessons Learned report, the LAPA report, and lessons learned reports on 
HiMAP and CRIS. The communications team published a press release and provided outreach for the 
Post-Earthquake Assessment, modified the Nacala-Porto Vulnerability Assessment tool, and other tools 
for a general audience (for future posting in the CCRD library web page), and completed the 
prioritization of tools developed during the CRIS program that could be modified for a general audience 
for CCRD’s website, www.ccrdproject.com. Finally, the team populated and finalized the CCRD website 
pages (e.g., webinars, projects, resource library). In addition to continuing to disseminate products across 
external adaptation and development networks, CCRD deliverables will be hosted within a new USAID 
GCC website, Climatelinks.org. 
  

http://www.ccrdproject.com/ccrd-library
http://climatelinks.org/
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Webinar: Building Climate Resilient Cities: Innovative Approaches to Common Challenges 
Co-hosted by Engility/IRG and ICF International, and in partnership with the Urban Institute, CCRD 
hosted a webinar about the Climate Resilient Infrastructure Services (CRIS) program at 1-2:30 p.m. EST 
on Thursday, July 30. In advance, the team developed the webinar and provided outreach. This webinar 
was moderated by the CCRD COR, Jonathan Cook. The event was attended by 57 participants of the 
143 RSVPs received (125 is the maximum allowable). The service used to broadcast, share documents, 
interact, and record the webinar was Adobe Connect, a software that works through a web browser. The 
event shared tools and innovative practices for building city-level resilience to climate change, including 
those developed under the CRIS program. The webinar is available online: 
http://irgltd.adobeconnect.com/p2hdtqkvnoa/  

TASK PM-7 IMPLEMENT GRANTS UNDER CONTRACT PROGRAM 
The CCRD project management team continued the process of closing out all small grants, with the 
exception of two that are still being implemented: University of Michigan and University of Reading. The 
following activities took place in the last quarter for these remaining grants: 

University of Michigan: Due to delays, the University of Michigan’s small grant was modified to 
reduce scope and deliverables. During the reporting period, the grantee submitted all final deliverables: 
survey instruments, a baseline report, a large household dataset, and vulnerability assessment based on 
household levels surveys. The audience for these deliverables includes researchers and policy 
practitioners working on climate change adaptation and development, and those in a position to invest in 
adaptation strategies (donors, national governments, and development banks). A final grant report was 
also submitted to CCRD. The Foundation for Ecological Security (FES), Michigan’s local NGO partner 
in India, will incorporate research findings into future project planning. Note that, following baseline 
data collection and analysis, the research team will generate a baseline report that includes descriptive 
statistics disaggregated by sub groups of interest, including female headed households, land constrained 
households and households with different levels of educational attainment. The team also plans to 
produce a more comprehensive assessment that summarizes climate change vulnerability across the 
study site that is differentiated by caste, gender and class. This full assessment will be submitted to 
USAID after the completion of CCRD’s Period of Performance.  

University of Reading: In July, Dr. Roncoli completed a visit to Burkina Faso to complete work on the 
development of a plan for scaling up climate services. In August, Professor John Gathenya completed 
the stakeholder analysis report for Kenya to assess the nature and strength of linkages among them, and 
determine their functionality, capacity, and potential roles in scaling up. Dr. Roncoli completed work on 
the catalogue of gray literature and internet sources related to farmer decision making. Drs. Clarkson, 
Roncoli, and Dorward completed reports related to their stakeholder analysis for Mali, Ghana and 
Tanzania. Professor Stern completed work on stakeholder analysis reports for the Met Agencies in the 
six countries – Ghana, Burkina Faso, Mali, Kenya, Tanzania, and Malawi. Dr. Clarkson compiled a “next 
steps” documents which includes a set of steps for scaling up and specific next steps for scaling up in  
the six countries. Drs. Dorward and Clarkson, and Prof. Stern completed the five year plan for scaling 
up climate services in Ghana and Drs. Roncoli, Dorward, and Professor Stern completed the five year 
plan for Bukina Faso. Finally, Dr. Dorward wrote and submitted the final report for the grant, along 
with all final deliverables. 

  

http://irgltd.adobeconnect.com/p2hdtqkvnoa/
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C.  OBJECTIVE 1: SUPPORT 

FOR USAID MISSIONS AND 

BUREAUS 

Under Objective 1, CCRD provides support for USAID Missions and Bureaus. During the fourth 
quarter of FY 2015, the CCRD team continued work on supporting Annexes to the CRD Framework as 
well as provided logistical and technical support for Executive Order 13677: Climate-Resilient International 

Development. CCRD team members presented two papers that illustrate options under the Climate 
Resilient Development (CRD) Framework for evaluating adaptation options to USAID and made 
revisions based on comments; populated the new ALM website with CCRD deliverables; and completed 
the final report for the gender and adaptation pilot study in the Machinga district of Malawi. 

ACTIVITY 1.1 GUIDANCE, PILOTS, AND RESEARCH 

TASK 1.1.2 DEVELOP CLIMATE GUIDANCE BRIEFS AND ANNEXES  

During this quarter, comments from external reviewers on the Marginal Populations Annex were 
addressed and the document was finalized. The Vulnerability Assessment Annex was reviewed by 
USAID and the CCRD team made revisions based on USAID’s comments. Both remaining Annexes are 
expected to be approved by USAID by the date of the CCRD Task Order closeout (4 October 2015).  
Additionally, in support of Guidance, partner ELI was engaged to research and prepare a literature 
review covering bilateral and multilateral donor programming that supports integrated approaches to 
governance and adaptation. This completed work draws on the conceptual framework set forth in the 
CRD Framework Governance Annex (“Governing for Resilience”), and captures the state of the art in 
the field, highlights concrete examples, and provides a point of departure for the future development of 
practical materials for mission staff and others in the field. 

TASK 1.1.6 EVALUATION APPROACHES FOR ADAPTATION AS 

DEVELOPMENT 

CCRD consultant, Dr. Daniel Bromley, and CCRD Chief of Party (COP), Dr. Glen Anderson 

collaborated on a paper to illustrate options under the CRD Framework for conducting integrated 

diagnosis of development problems and climate stressors and for evaluating adaptation options alongside 

development investments and policy reforms. The paper was vetted with USAID in July 2015, and 

revisions were requested. A revised version was finalized, and Dr. Anderson drafted and submitted a 

five-page summary of the final paper. 
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ACTIVITY 1.2 INFORMATION, TOOLS, AND SCIENCE AND 

TECHNOLOGY 

TASK 1.2.3 SUPPORT THE UNITED NATIONS DEVELOPMENT PROGRAMME 
(UNDP) ADAPTATION LEARNING MECHANISM (ALM) WEBSITE  

All backend development of the site has been completed by Aten and has since been transferred to the 
UNDP. The UNDP has been working to populate all remaining static pages and polish the site for 
formal launch (date TBD). During this quarter, the CCRD team collaborated with the UNDP team and 
populated the ALM website with CCRD key documents and deliverables, as well as built a project 
summary page. 

ACTIVITY 1.3 TECHNICAL ASSISTANCE AND CAPACITY 

BUILDING SUPPORT 

TASK 1.3.3 SUPPORT DEVELOPMENT OF USAID’S FEDERAL AGENCY 
CLIMATE CHANGE ADAPTATION PLAN 

In order to respond to Executive Order 13677: Climate-Resilient International Development, USAID 
continued to convene weekly meetings for a small working group to develop an approach for climate 
vulnerability screening of USAID planning and investments, including at the Country Development 
Cooperation Strategy (CDCS) and Project Appraisal Document (PAD) levels. In July 2015, CCRD 
partner ICF provided support and technical input to the CDCS screening process, guidance and 
methodology, and discussion on outreach, monitoring, and enforcement. For example, in partnership 
with the small group, ICF continued to iteratively refine a tool for use by USAID to screen for sector-
based climate vulnerabilities at the country level and drafted and refined a How-to Note on integrating 
climate change in the CDCS. ICF supported small and large working groups during the meetings and 
developed meeting summaries and agendas. Key deliverables include iterations of a CDCS How-to Note, 
iterations of sector-specific guidance in a CDCS screening tool, Mission-specific screening materials 
including factsheets on climate information and emissions, and draft guidance of integrating climate 
vulnerability into the PAD Initial Environmental Examination. This task is complete as of FY2015 Q4. 

TASK 3.1.2 DEVELOP AND PILOT FAST-TRACK IMPLEMENTATION 

CONCEPT 

During FY2014, the working paper, Fast-Track Implementation of Climate Resilience: A Compilation of 
Adaptation Options, was submitted to and approved by USAID. Elements of the FTI approach were 
implemented through CRIS small grants and pilot work in Peru, Mozambique, and the Dominican 
Republic. This activity is now complete. 

ACTIVITY 1.4 SUPPORT FOR GENDER DEVELOPMENT  

TASK 1.4.1: TECHNICAL ASSISTANCE TO THE OFFICE OF GENDER 

EQUALITY AND WOMEN’S EMPOWERMENT 

Following a report by Dr. Ed Carr and Ms. Mary Thompson (2013) which documented the current state 
of knowledge in the literature regarding gender and adaptation in agrarian communities, Sheila Onzere 
from the Humanitarian Response and Development Lab (HURDL) conducted a pilot study in Machinga 
district, Malawi. The pilot study built on the state of knowledge as shown in the Carr and Thompson 
report and refined a methodology, and also documented processes, challenges and opportunities of 
carrying out an intersectional gender analysis approach within the context of climate change adaptation 
projects. Onzere presented the preliminary findings at the USAID Malawi Mission and to staff from the 
Protecting Ecosystems and Restoring Forests in Malawi (PERFORM) program. The pilot study was 
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conducted with support from PERFORM. Data collected from this pilot study have been coded and 
analyzed. A final report was submitted during this reporting period to CCRD. 
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D.  OBJECTIVE 2: 

COORDINATE WITH 

OTHER USG AGENCIES TO 

SUPPORT MAINSTREAMING 

Under Objective 2, CCRD co-funded a needs assessment, curriculum development, and planning for the 
third follow-on training to the Adaptation Partnership’s Western Indian Ocean Climate Change 
Workshop for Coastal and Marine Protected Areas that was organized by CCRD in Cape Town, South 
Africa, in February 2012. This third training is expected to be held in Seychelles in November 2015. 
Additionally, the CCRD Communications team developed a legacy archive website and transferred all 
content of the Adaptation Partnership website: https://sites.google.com/a/ccrdproject.com/adaptation-
partnership2/ 

ACTIVITY 2.1 ADAPTATION PARTNERSHIP WORKSHOPS 

TASK 2.1.1 CONDUCT ADAPTATION PARTNERSHIP WORKSHOPS   

As a follow on activity to the Western Indian Ocean (WIO) and Marine Protected Area (MPA) Climate 
Change Basics and Mentor Training in South Africa (November 2013), and the Vulnerability Assessment 
and Adaptation Training, including a Mentor Training in Tanzania (May-June 2014), CCRD is partially 
funding a needs assessment, curriculum development, and planning for a third training on Building MPA 
Practitioner Skills, Knowledge, and Comfort with Tools Used to Monitor Climate Change and Methods 
for Implementing Coastal Ecosystem Adaptation Strategies in the Seychelles (November 2015). The 
training will focus on low-cost field and computer tools for standardizing climate change impact 
assessments and monitoring at the local level in coastal areas, tools to analyze and present data as well as 
engage community members, and strategies to mitigate and/or adapt to climate impacts. Regional and 
global methods and protocols will be shared, focusing on those that can be implemented for low cost 
and low technical requirements. 

IRG consultant Mary Sue Brancato conducted a needs assessment to inform curriculum development by 
surveying past participants (MPA practitioners) of the two previous trainings. The surveys provided a 
better understanding of climate change and resource vulnerability related questions and concerns, as well 
as mapping, indicator/metric, monitoring, and training tool needs. Experts within the region were 
contacted for feedback on key climate change issues facing MPA sites in the region, existing protocols, 
and potential tools. The consultant also developed a training draft outline and identified methods and 
protocols to integrate into the curriculum. In addition, the consultant was engaged in planning and 
logistics for the training with the Western Indian Ocean Marine Science Association (WIOMSA) and 
National Oceanic and Atmospheric Administration (NOAA). 

https://sites.google.com/a/ccrdproject.com/adaptation-partnership2/
https://sites.google.com/a/ccrdproject.com/adaptation-partnership2/
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E. OBJECTIVE 3: IDENTIFY 

AND RESPOND TO 

EMERGING ISSUES AND FILL 

GAPS 

Under Objective 3, CCRD continued activities on the four emerging areas. Under National Adaptation 
Plans (NAP), CCRD staff continued work on analysis of the Planning Programming Budgeting (PBB) 
system and traveled to Phnom Penh to gather information for the paper. Under the High Mountains 
Adaptation Partnership (HiMAP), the team concluded a detailed remote sensing and field-based 
assessments of Nepal’s most potentially dangerous glacial and landslide-dammed lakes, and submitted a 
final report with recommendations, which were presented to USAID on September 2, 2015. Under 
Climate Services, the final reports for the Mali Agromet Assessment and Kaffrine, Senegal, assessment 
were both finalized, and a systematic economic valuation of a 2014 seasonal drought forecast in Jamaica 
was produced. The CRIS program completed implementation activities in pilot cities in Peru, Dominican 
Republic, and Mozambique.  

ACTIVITY 3.1 SUPPORT ADAPTATION PLANNING AND 

IMPLEMENTATION 

TASK 3.1.1 SUPPORT PREPARATION OF NATIONAL ADAPTATION PLANS  

The NAPs work group continued to track progress on the manuscript that was submitted in January on 
using climate-resilient development to help frame national adaptation planning to the journal Climate and 
Development. As of the preparation of this quarterly report, comments on the manuscript had not been 
received.  The workgroup considered switching journals; however, upon communications with journal 
editor, the work group decided to stick with the original journal. 

CCRD staff also continued work on analysis of the Planning Programming Budgeting (PBB) system. 
They analyzed U.S. Environmental Protection Agency’s (EPA’s) efforts to incorporate climate change 
into its PBB system. They submitted a draft report and a final report which was revised in response to 
comments from Jonathan Cook, GIZ (Deutsche Gesellschaft für Internationale Zusammenarbeit), 
UNDP, and a consultant to UNDP. Mr. Joel Smith had a one-day mission to Phnom Penh on July 2, 
2015, to gather information and meet with UNDP and Ministry of Environment to support the writing 
of the paper. 

Additionally, CCRD support covered accommodation for 12 (out of 28) participants in the NAP Global 
Network’s inaugural Targeted Topics Forum, which took place in Rio de Janeiro on July 1-2, 2015. 
These participants consisted of representatives of ministries of environment and ministries responsible 
for climate-sensitive sectors such as agriculture and infrastructure in developing countries. The event 
focused on two related topics: securing high-level political support for adaptation planning, and 
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integration of National Adaptation Plan (NAP) processes into key sectors affected by climate change. 
Over the two days of the TTF participants discussed challenges, opportunities and lessons from their 
experiences with and expectations for the NAP process. 

Background info can be found here: 

• Event Report: http://www.napglobalnetwork.org/resource/ttf1-report/  

• Web article on the event: http://www.napglobalnetwork.org/2015/07/ttf1-report/  

ACTIVITY 3.2 GLACIERS AND MOUNTAINS 
Activities for the High Mountains Adaptation Partnership (HiMAP) came to a close in this quarter. A 
final Lessons Learned document titled “Case Studies from Nepal and Peru” was formatted, published, 
and disseminated, as well as the final edited Nepal Local Adaptation Plan of Action (LAPA).  

TASK 3.2.3: CLIMATE CHANGE ADAPTATION IN THE KHUMBU HIGH 

MOUNTAIN GLACIAL WATERSHED, NEPAL 

Between June and August 2015, the HiMAP team conducted a detailed remote sensing and field-based 
assessments of Nepal’s most potentially dangerous glacial and landslide-dammed lakes. The effort is 
supported by CCRD and the USAID/Global Climate Change (GCC) office, in partnership with Nepal’s 
Department of Hydrology and Meteorology (DHM), International Centre for Integrated Mountain 
Development (ICIMOD), and the Nepalese Army.  

The assessment activities at Imja glacial lake and other areas of the Sagarmatha National Park (SNP), 
Khumbu region of eastern Nepal will be reported to USAID/GCC in August 2015. The selection of 
lakes to assess was made after consultation with DHM, ICIMOD, and the Nepalese Army. Concurrently, 
the team conducted detailed surveys of other damage caused by the earthquake, as well as reconstruction 
activities, in villages located in the high mountain regions where the glacial lakes are located. 

During this reporting period, the HiMAP team published the Post-Earthquake Assessment Report of 
Imja, Tsho Rolpa, and Thulagi Glacial Lakes in Nepal, presenting the results of three separate field 
expeditions. The report details, through photographs and descriptive text, the post-earthquake changes 
in villages, landscapes, and at each lake as measured and/or observed by the team. GLOF risk levels are 
suggested for each on the basis of field observations and measurements, remote sensing (satellite and 
repeat landscape photography), literature reviews and assessments, and flood and avalanche modeling. 
Communities downstream of all three lakes are fearful of the likelihood of GLOFs occurring in the near 
future, and lack adequate information about existing or planned early warning systems (EWSs), lake risk 
reduction methods, and disaster management planning.  

A summary of conditions found and list of recommendations designed to facilitate the reduction of risks 
posed by each lake. The report concludes that Nepal has entered an era of accelerated catastrophic 
events (landslides, floods, avalanches, rockfall) related to climate change, and that increases in the 
number and frequency of GLOFs can be expected with confidence. Recommended next steps to 
mitigate these new challenges include a detailed surveys of all 21 of Nepal’s dangerous lakes; the 
development of Nepal-specific risk reduction engineering methods; the strengthening of downstream 
community disaster management planning; and strengthening of the DHM’s glacial lake analysis and risk 
reduction capacities through creation of a Glaciological Unit. 

Dr. Alton Byers of The Mountain Institute (TMI) and Dr. Daene McKinney of University of Texas at 
Austin (UT) presented these findings and recommendations to USAID at the Ronald Reagan Building 
on September 2, 2015. 

http://www.napglobalnetwork.org/resource/ttf1-report/
http://www.napglobalnetwork.org/2015/07/ttf1-report/
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ACTIVITY 3.3 CLIMATE SERVICES 

TASK 3.3.4 CONDUCT CASE STUDIES AND ASSESSMENTS OF CLIMATE 

SERVICES  
Mali Agromet Assessment: Building on the initial 2011 assessment of the Mali Agrometeorological Advisory 
Program, Dr. Ed Carr completed the analysis of data collected for a second phase assessment. A draft of the 
report has also been completed and is currently under review. The second phase of the assessment sought to 
explain the patterns of use of climate services observed during the initial assessment: Why relatively few 
farmers were using the agrometeorological advisories to inform their agricultural decisions; why in nearly all 
parts of southern Mali women used the advisories at a lower rate than men, and often there was no 
participation in the program by women, and; whether low rates of use of the advisories are related to farmers’ 
ability to use the advisories, rather than their trust in the advisories’ guidance. The second report also aims to 
provide the information needed to productively revise existing advisories and their mode of delivery to 
maximize their impact through understanding how to better target user needs. The final report has been 
submitted and reviewed by USAID, and was then finalized based on comments. 

Senegal Climate Services Program: Analysis of data collected in the Kaffrine region of Senegal on farmers’ use of 
climate services products is complete and a report has been submitted to CCRD/USAID. An article 
manuscript is currently being prepared. 

TASK 3.3.5 ECONOMIC VALUATION OF CLIMATE SERVICES  
During this quarter, CCRD engaged the University of Arizona to produce a systematic economic valuation of 
the seasonal drought forecast information received by more than 300 farmers and extension agents, from the 
Jamaican Meteorological Service (JMS), over the course of a drought in 2014. With co-funding from CCRD, 
the University of Arizona compared the agricultural productivity losses of sub-groups of 200 of the farmers 
(i.e., who used the information, ignored it, could not use it, etc.) and a pseudo control group of approximately 
200 farmers, who did not attend farmer forums or receive the information via cell phone text messages.  

A team from the University of Arizona traveled to Jamaica in July. During this time, they discussed the 
project with the JMS, ACDI VOCA, RADA, and visited two rural communities to learn from farmers 
affected by the drought, which provided sufficient information to refine the sample design and data collection 
efforts. They trained a local team and began data collection on July 30 using phone interviews. Data entry has 
been completed, and a report has been submitted. The team will continue to work on this activity after 
CCRD closeout, and by October, they hope to have the full analysis which will be sent to USAID for review. 
The goal of this more detailed report will be: 1) To provide a reasonable sense of economic value of climate 
information service during the drought (“Drought Forecast Information”), in terms of loss prevented etc.  It 
will characterize the farmers, their sources and utilization of information, potential barriers to information 
use, and coping mechanisms, among others; and 2) Since the drought forecast information was not designed 
for evaluation, the second purpose of the detailed report will be to highlight the required elements for a 
rigorous valuation and evaluation study to assess examine the “Causal” impacts of such climate information 
service. So the final report is going to be useful for at least two reasons: (a) provide some insights into what 
happened with the drought forecast information service during June 2014-June 2015; and (b) provide a 
detailed framework for the future programming of such climate information intervention/program, suitable 
for proper impact evaluation. 

ACTIVITY 3.4: CLIMATE RESILIENT INFRASTRUCTURE SERVICES PROGRAM 

Task 3.4.2 CRIS Support to Pilot Cities to Accelerate Climate Risk Management 

During this quarter, CCRD completed its work with pilot cities in Mozambique, Peru, and the 
Dominican Republic. This activity has focused on implementation of the CRD Framework and CRIS 
tools, mainstreaming climate change into city processes and decision-making, generating momentum 
through peer learning, and developing Action Plans to guide future work. More specific information on 
each of the pilot cities’ activities follows. 
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Additionally, a report on lessons learned from the CRIS program was completed during this quarter. The 
report provides lessons learned across five overarching categories: implementing USAID’s Climate-
Resilient Development Framework, supporting climate-resilient institutions and capacity in cities, 
mainstreaming climate change into policies and decision-making, developing tools for climate-resilient 
infrastructure, and pilot program design and implementation.  

Peru 

This quarter, CCRD partner ICF completed close-out of the CRIS pilot in Piura, Peru. ICF conducted 
two trips to Piura, Peru to complete technical work on three workstreams under the pilot. On each visit, 
the CRIS team conducted a series of technical working meetings with municipal staff and managers from 
key departments. On the first visit in July, 2015, the CRIS team conducted a joint peer learning event 
with officials from Piura and Trujillo as well as a representative from the Peruvian Ministry of Economy 
and Finance (MEF). 

The first workstream involved completing a case study that incorporated climate risk management into a 
road improvement project in the neighborhood of Laguna Azul in Piura. With CRIS’s support the 
municipality revised a previous profile document of the project to incorporate climate change risks due 
to flooding from heavy rain and El Nino conditions. The municipality applied information on current 
and future climate to identify the risk reduction measures, and commissioned an engineering assessment 
of each measure. A team of economists completed a cost-benefit analysis of the direct costs of the 
measures to determine whether they resulted in direct benefits. The CRIS team developed a final report 
on the Laguna Azul case study for submission to USAID/Peru and MEF. 

The second workstream involved working with the municipality to identify next steps for incorporating 
climate change considerations into Piura’s Urban Development Plan (UDP). The CRIS team worked 
with the manager of the planning department to develop a description of the roles of a Consulting 
Council that will be implementing the city’s urban development plan. The CRIS team’s contributions 
ensured that the suggested roles of the committee include provisions for monitoring climate to assess if 
adaptation measures need to be taken as the UDP is implemented. 

The third workstream involved improving the municipality’s access to climate information. The CRIS 
team worked with the manager of the city’s Information Technology department to develop a Climate 
Information Application Tool that is hosted on the municipality’s server. The database includes records 
of climate information that feature a set of interpretative “climate summaries” developed by ICF. The 
climate summaries interpret the technical climate data into information that can be easily understood and 
implemented in municipal staff’s decisions and responsibilities. The interface also provides guidance on 
how best to use the climate information to inform the decisions that the users need to make. The tool 
includes functionality for municipal staff to upload additional records as new information becomes 
available. 

Alongside the three workstreams, the CRIS team consolidated all of the technical materials that had been 
developed and tested in Peru into a central tool called the Climate Information Application and Risk 
Screening Tool (CAPRI). This Excel tool contains two components that together contain: (i) the climate 
information summaries developed for Piura; (ii) the vulnerability assessment and risk screening resources 
developed for transportation, water and sanitation, solid waste management, flood control, and parks 
and landscaping sectors; and (iii) guidance on adaptation option identification and evaluation. 

To complete close-out of the Peru pilots under CRIS, the team held a one-day roundtable event in Lima, 
Peru, that included representatives from USAID/Peru, MEF, the Ministry of Environment (MINAM), 
the Ministry of Housing (VIVIENDA), USAID/Peru partners, and local government officials. The goal 
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of the event was to share CRIS outcomes with participants and identify opportunities to link CRIS’s 
results with national government efforts to address climate risks and urban resilience. 

Dominican Republic 

This quarter, CCRD partner ICF completed close-out of the CRIS pilot in the National District of Santo 
Domingo. The CRIS team submitted a final document with recommendations on where the local water 
utility (Corporación del Acueducto y Alcantarillado de Santo Domingo, or CAASD) should consider 
climate change impacts in guideline revisions. With this submission, all deliverables have been provided 
and the pilot has been completed. 

Mozambique 

This quarter, CCRD partner ICF finalized a series of materials for the close-out of the Nacala-Porto 
pilot. The CRIS team finalized the Action Plan by incorporating input from the Municipality and 
assembled it into a binder of all other CRIS materials developed for the Nacala-Porto pilot, including 
final versions of the pilot’s Rapid Assessment Tool for Building Climate Resilience Infrastructure 
Services Projects, the Mozambique Study Tour report, the Awareness Raising Workshop report and 
materials, and Training of Trainers materials. A second binder was also developed for the Adaptation 
Financing Writeshop materials. Portuguese versions of the binders were assembled and delivered via 
physical copy and flash drive to the Municipality by the CRIS local coordinator, Momade Amade. 

The CRIS team provided an update to the USAID Mission on final outcomes from the pilot work. The 
team also provided guidance and advice to Momade Amade—newly employed by the municipality to 
implement the Action Plan—on ways to use the plan as an entry point for discussions with potential 
donors. These activities completed the Mozambique pilot under the CRIS program. 

As a result of relationships established through the CRIS study tour visit, Nacala Porto was officially 
accepted into the Programme for Municipal Development in North and North-Central Mozambique, a 
Danish-funded project on municipal governance that includes a climate resilience component. This will 
help provide continuity and additional support for the climate resilience work that CRIS initiated in the 
municipality. 
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 ANNEX I. CCRD 

PERFORMANCE 

INDICATORS AND 

ACHIEVEMENTS 

During FY 2015-Q4, implementation activities supported seven performance indicators specified in the 
CCRD Performance Management Plan. Below is a summary of CCRD performance indicator 
achievements, followed by a summary table. 

Indicator #1: Number of people with increased capacity to adapt to the impacts of climate 
variability and change as a result of USG assistance (mandatory for Adaptation funding). This 
indicator is the most stringently measured under CCRD. Measuring adaptive capacity requires 
an initial baseline assessment of the targeted capacity(ies) and a post-intervention assessment. 
Due to the need for post-intervention assessment and follow-up, some interventions are not 
reported until a later reporting period.  

No data to report this quarter. 

Indicator #2: Number of stakeholders receiving training in climate change supported by USG 
assistance (Person-hours of training completed in climate change supported by USG assistance). 
Training is defined as a learning activity involving 1) a setting intended for teaching or 
transferring knowledge, skills, or attitudes; 2) formally designated instructors or lead persons; 3) 
a defined curriculum, learning objectives, and outcomes. Meetings or other efforts that could 
have educational value but do not have a defined curriculum or objectives are not considered 
training.  

(1) 64 person hours (11 men and 5 women for a half-day, 4-hour session) receiving training at a peer 

learning event conducted between the Municipalities of Piura and Trujillo in Peru. Participants 

received training on climate risk management and pubic investment in an interactive session. The 

event included presentations from the Ministry of Economy and Finance (MEF) on recent 

guidance developed to help municipalities incorporate climate risk management into public 

investment projects. 

(2) 208 person hours (20 men and 6 women)  receiving training at a one-day roundtable event held 

in Lima, Peru. This event featured presentations on CRIS outcomes from the program of work 

that was conducted in Piura, Peru. It also features presentations from USAID/Peru partners and 

national government representatives. The roundtable focused on identifying strategies for linking 

CRIS resources and outcomes to national initiatives to promote climate resilience at the local or 

regional level. 
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Indicator #3: Number of laws, policies, strategies, plans, agreements, or regulations addressing 
climate change officially proposed, adopted, or implemented as a result of USG assistance. 

No data to report this quarter. 

Indicator #4: Amount of investment leveraged in U.S. dollars from private and public sources, 
for climate change as a result of USG assistance. 

CCRD benefitted from the financial contributions of numerous public and private organizations. Not all 
organizations providing leverage have been forthcoming in sharing cost information. In those instances, 
an estimate of the value of leverage is provided based on CCRD’s experience in convening similar events 
such as international conferences and workshops. 

National Science Foundation (NSF) ($1,491,539) 

(1) CCRD HiMAP co-leaders – Daene McKinney of the University of Texas (UT) at Austin, and 
Alton Byers, previously of The Mountain Institute – received a grant for UT Austin from the 
NSF entitled “Science-Driven, Community-Based Approach to Reducing Glacier Lake Outburst 
Flood Risks.” This grant is a follow-on of CCRD’s activities under HiMAP. The research will 
capture unique knowledge of glacial lakes and the communities that live near them, sharing this 
with researchers and decision makers challenged by these problems in the U.S. and elsewhere. 
Additional information can be found here: 
http://www.nsf.gov/awardsearch/showAward?AWD_ID=1516912&HistoricalAwards=false 

Indicator #5: Number of institutions with improved capacity to address climate change issues 
as a result of USG assistance. Measuring improved institutional capacity requires an initial 
baseline assessment of the targeted capacity(ies) and a post-intervention assessment. Due to the 
need for post-intervention assessment and follow-up, some interventions are not reported until a 
later reporting period.  

No data to report this quarter. 

Indicator #6: Number of days of USG funded technical assistance (TA) in climate change 
provided to counterparts or stakeholders. Includes the transfer of knowledge and/or expertise 
by way of staff, skills training, research work and financing to support quality of program 
implementation and impact, support administration, management, representation, publicity, 
policy development and capacity building. Generally, workshops/meetings that are not counted 
under Indicator #2 (climate change training) are included here.  

(1) Three (3) days of Technical Assistance from Joanne Potter and Judsen Bruzgul on CRIS trip to 

Piura, Peru, in July 2015. Ms. Potter and Dr. Bruzgul held six (6) half-day working sessions with 

different members of the Municipality of Piura to advance the three (3) technical work streams 

focused on: (i) incorporating climate risk management into public investment projects, (ii) 

mainstreaming climate change in Piura’s urban development planning process, and (iii) enabling 

access to climate information. 

(2) Two (2) days of Technical Assistance (TA) from Joanne Potter and Judsen Bruzgul on a CRIS 

trip to Piura, Peru, in September 2015. Ms. Potter and Dr. Bruzgul held working sessions with 

municipal staff and key department officials to: (i) finalize a technical case study that 

incorporated climate risk management into a road improvement project in the neighborhood of 

Laguna Azul; (ii) develop a beta version of Climate Information Application Tool that is 

centrally hosted on the Municipality of Piura’s own server, and (iii) develop presentation 

http://www.nsf.gov/awardsearch/showAward?AWD_ID=1516912&HistoricalAwards=false
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materials and key findings for a one-day roundtable event to showcase CRIS’s outcomes in 

Lima, Peru. 

Indicator #7: Number of climate adaptation tools, technologies and methodologies developed, 
tested, and/or adopted as a result of USG assistance. 

(1) One (1) tool, the Climate Information Application and Risk Screening Tool (CAPRI), elements 

of which were tested in Piura. The CAPRI tool was presented at the CRIS roundtable in Lima, 

Peru to national, regional, and municipal stakeholders. 

Indicator #8: Number of climate vulnerability assessments conducted. 

(1) One (1) vulnerability assessment, conducted by the Municipality of Piura on a road improvement 

project in the neighborhood of Laguna Azul. The Municipality revised a previous profile 

document on the project, incorporating drainage considerations in the scope and design of the 

project. The Municipality evaluated two different risk reduction measures for handling flood 

waters of a similar magnitude to severe flood events during past El Nino events. 

Indicator #9: Number of people registering to participate in adaptation-related communities of 
practice. 

No data to report this quarter. 

Indicator #10: Number of unique visitors logging on to/accessing the adaptation-related 
websites supported with USG assistance. 

(1) For CCRD Project website: 2,933 users; 3,263 page views 

Indicator #11: Number of adaptation financing proposals benefitting from USG assistance. 

(1) One (1) financing proposal, submitted by the Municipality of Nacala-Porto to participate in the 

Danish-funded Programme for Municipal Development in North and North-Central 

Mozambique (PRODEM). In part as a result of the CRIS Action Plan that the Municipality 

developed with USG support, and the CRIS Study Tour that was conducted in Q2, the 

Municipality was accepted into the PRODEM program, which includes a climate resilience 

component that will allow the Municipality to build on its work under CRIS and the CCRD 

project. 
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CCRD Performance Indicators and Achievements 

# Indicator Unit 

FY 2012 

Actuals 

FY 2013 

Actuals 

FY 2014 

Actuals 

Achievement – FY 2015 
CCRD 

Cumulative 

FY 2012 – 

FY 2015  

FY 

2015 

Targets 

QTR 1 QTR 2 QTR 3 QTR 4 
FY 2015 

Total 

1 Number of 

stakeholders 

with increased 

capacity to 

adapt to the 

impacts of 

climate 

variability and 

change as a 

result of USG 

assistance 

(mandatory 

for Adaptation 

funding) MEN 

Number 48 4 113 70 0 0 90 0 90 255 

Number of 

stakeholders 

with increased 

capacity to 

adapt to the 

impacts of 

climate 

variability and 

change as a 

result of USG 

assistance 

(mandatory 

for Adaptation 

funding) 

WOMEN 

Number 9 0 39 30 0 0 147 0 147 195 

2 Number of 

people 

receiving 

training in 

climate change 

supported by 

USG 

assistance 

Number/ Hours 
376/  

7,913 

1,665/ 

36,585.50 

1,383/ 

15,542 

600/ 

10,000 

231/ 

2,703 
1/20 

513/ 

14,542 
20/160 765/17,425 

4,189/ 

77,465.50 



CCRD QUARTERLY REPORT FY 2015-Q4     17 

# Indicator Unit 

FY 2012 

Actuals 

FY 2013 

Actuals 

FY 2014 

Actuals 

Achievement – FY 2015 
CCRD 

Cumulative 

FY 2012 – 

FY 2015  

FY 

2015 

Targets 

QTR 1 QTR 2 QTR 3 QTR 4 
FY 2015 

Total 

(Person-hours 

of training 

completed in 

climate change 

supported by 

USG 

assistance) 

MEN 

Number of 

people 

receiving 

training in 

climate change 

supported by 

USG 

assistance 

(Person-hours 

of training 

completed in 

climate change 

supported by 

USG 

assistance) 

WOMEN 

Number/ Hours 
148/  

2,736 

890/ 

21,311 

931/ 

11,459 

300/ 

5,000 

136/ 

2,240 

2/ 

40 

412/ 

14,857 
6/48 556/17,185 

2,525/ 

52,691 

3 Number of 

laws, policies, 

strategies, 

plans, 

agreements, 

or regulations 

addressing 

climate change 

officially 

proposed, 

adopted, or 

implemented 

as a result of 

USG 

assistance  

Number 0 11 8 9 2 1 5 0 8 27 
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# Indicator Unit 

FY 2012 

Actuals 

FY 2013 

Actuals 

FY 2014 

Actuals 

Achievement – FY 2015 
CCRD 

Cumulative 

FY 2012 – 

FY 2015  

FY 

2015 

Targets 

QTR 1 QTR 2 QTR 3 QTR 4 
FY 2015 

Total 

4 Amount of 

investment 

leveraged in 

US dollars 

from private 

and public 

sources, for 

climate change 

as a result of 

USG 

assistance 

Dollars $440,000 $804,425 $184,388 $420,000 $114,000 $12,000 $24,000 $1,491,539 $1,641,539 $3,070,352 

5 Number of 

institutions 

with improved 

capacity to 

address climate 

change issues 

as a result of 

USG assistance 

 

Number 272 386 104 14 11 20 91 0 122 884 

6 Number of 

days of USG-

funded 

technical 

assistance in 

climate change 

provided to 

counterparts 

or 

stakeholders  

Days 171 141.50 325 120 43 43 16.50 5 107.5 745 

7 Number of 

climate 

adaptation 

tools, 

technologies 

and 

methodologies 

developed, 

tested, and/or 

Number 6 19 56 14 19 0 0 1 20 101 
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# Indicator Unit 

FY 2012 

Actuals 

FY 2013 

Actuals 

FY 2014 

Actuals 

Achievement – FY 2015 
CCRD 

Cumulative 

FY 2012 – 

FY 2015  

FY 

2015 

Targets 

QTR 1 QTR 2 QTR 3 QTR 4 
FY 2015 

Total 

adopted as a 

result of USG 

assistance  

8 Number of 

climate 

vulnerability 

assessments 

conducted 

Number 5 1 12 N/A 0 0 0 1 1 19 

9 Number of 
people 

registering to 

participate in 

adaptation-

related 

Communities 

of Practice  

Number 80 349 644 N/A 137 5 0 0 142 1,215 

10 Number of 

people logging 

on to/ 

accessing the 

adaptation-

related 

websites 

supported 

with USG 

assistance 

Number 7,687 9,908 24,744 N/A N/A 10,350 N/A 3,263 13,613 55,952 

11 Number of 

adaptation 

financing 

proposals 

benefitting 

from USG 

assistance  

Number  3 5 N/A 0 0 1 1 2 10 
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ANNEX II. SMALL GRANTS 

Grantee Name & Number Title Type  Amount  Status 

Adam French (University of 

California, Santa Cruz): 

CCRDCS0001 

Integrated and Participatory Risk 

Management in Peru’s Lake Paron 

Glacier Basin 

Climber-Scientist 

Small Grants (Individual 

Grant) 

 $20,725.23  Closed 

Ulyana Nadia Horodyskyj 

(University of Colorado (UC) at 

Boulder): CCRDCS0002 

Quantifying Supraglacial Lake 

Changes: Contributions to Glacial 

Ice Volume Loss and Runoff Inputs 

to Rivers in Nepal and Tibet 

Climber-Scientist 

Small Grants (Individual 

Grant) 

 $31,522.04  Closed 

Shah Raees Khan (University 

of Manitoba): CCRDCS0003 

Understanding Vulnerabilities to 

Environmental Hazards in 

Mountain Areas: A Case Study of 

Climate Change Analysis on 

Livelihoods in Northern Pakistan 

Climber-Scientist 

Small Grants (Individual 

Grant) 

 $-    Retracted 

Laura Read (Tufts University): 

CCRDCS0004 

Tres Cuencas Commonwealth Climber-Scientist 

Small Grants (Individual 

Grant) 

 $25,842.55  Closed 

Raúl Augusto Loayza Muro 

(Universidad Peruana Cayetano 

Herida): CCRDCS0005 

Natural acid and metal leaching in 

Andean headwaters: an 

interdisciplinary approach to 

evaluate water quality and 

potential sources for remediation 

in a climate change context in the 

Cordillera Blanca (Peru) 

Climber-Scientist 

Small Grants (Individual 

Grant) 

 $24,997.75  Closed 

ATREE (India-Nepal): 

CCRDCS0006 

Climate change in Kanchenjunga 

TCA: Vulnerabilities and adaptive 

capacities 

Climber-Scientist 

Small Grants 

(Institutional Grant) 

 $93,700.00  Closed 

The Research Foundation 

for the State University of 

New York (SUNY) (Mongolia-

Altai): CCRDCS0007 

Engaging Climber-Scientists and 

Indigenous Herders on Grazing 

and Climate Change Issues in the 

Altai Mountain Region of Mongolia 

Climber-Scientist 

Small Grants 

(Institutional Grant) 

 $97,719.44  Closed 

Resources Himalaya 
Foundation (Nepal): 

CCRDCS0008 

Building Climate Change 
Resilience Capacity of Mountain 

People in Nepal 

Climber-Scientist 
Small Grants 

(Institutional Grant) 

 $89,636.19  Closed 

Geo-Science Innovations 

(Nepal): CCRDCS0009 

Investigation of the Seti River 

disaster (May 5, 2012) and 

assessment of past and future 

mountain hazards facing Pokhara, 

Nepal and upstream communities 

Climber-Scientist 

Small Grants 

(Institutional Grant) 

$104,876.31  Closed 

Institute of Environmental 

Engineering (Eidgenössische 

Technische Hochschule ETH), 

Zurich, Switzerland: 

CCRDCS0010 

Including the Sherpa Factor in 

Water Resources Projections in 

the Nepalese Himalaya 

Climber-Scientist 

Small Grants 

(Institutional Grant) 

$108,680.99  Closed 

Stephanie Spray (Harvard 

University): CCRDCS0011 

Snow River Film Project Climber-Scientist 

Small Grants (Individual 

Grant) 

 $27,197.78  Closed 



CCRD QUARTERLY REPORT FY 2015-Q4     21 

Private Institute for Climate 

Change Research (ICC); part 

of the Guatemalan Sugar 

Association (Asociación de 

Azucareros de Guatemala - 

ASAZGUA): CCRDCR0001 

Develop a mechanism for Climate 

Change Technology Transfer for 

staple crops within the 

Guatemalan Pacific slopes.  

Central America 

Small Grants 

(Institutional Grant) 

$127,508.96  Closed 

Tropical Agricultural 

Research and Higher 

Education Center (CATIE): 

CCRDCR0002 

Strengthening the resilience of 

cattle farms to climate variability 

and climate change in Honduras, 

Nicaragua and Costa Rica 

Central America 

Small Grants 

(Institutional Grant) 

$171,253.56  Closed 

Pan American School of 

Agriculture, also known as 

Zamorano (university): 

CCRDCR0003 

Building capacity for climate-

resilient agriculture in the dry 

corridor of northern central 

America  

Central America 

Small Grants 

(Institutional Grant) 

$159,362.50  Closed 

International Environmental 

Data Rescue Organization 

(IEDRO):  CCRDSS0001 

West Africa Data Rescue and 

Digitization Facility 

Sole Source Small 

Grants  

$172,181.53  Closed 

AGRHYMET Regional 

Center: CCRDSS0002 

Improving Resilience to Climate 

Impacts in West Africa Through 

Improved Availability, Access and 

Use of Climate Information: 

Dialogue With Users 

Sole Source Small 

Grants  

 $23,346.82  Closed 

Western Indian Ocean 
Marine Science Association 

(WIOMSA): CCRDSS0003 

Training on Vulnerability 
Assessment, Scenario Planning and 

analyzing adaptation strategies - 

2014 WIO Climate Capacity 

Building Program 

Sole Source Small 
Grants  

 $84,091.53  Closed 

The Mountain Institute 

(TMI): CCRDSS0004 

The Everest Alliance-

Cooperatively protecting and 

restoring the Mt. Everest 
ecosystem from villages to summit 

Sole Source Small 

Grants  

 $17,106.12  Closed 

Trustees of Columbia 

University in the City of 

New York: CCRDSS0005 

CCSR AGMIP Sole Source Small 

Grants  

 $49,348.00  Closed 

The Energy and Resources 

Institute (TERI): 

CCRDCRIS0001 

Urban Infrastructure Inventory 

and Rapid Vulnerability 

Assessment for Resilience 

Planning in Two Coastal Cities in 

India 

The Climate 

Resilient 

Infrastructure 

Services (CRIS) 

Program (Institutional 

Grant) 

$144,232.41  Closed 

Yayasan Kota Kita 

Surakarta: CCRDCRIS0002 

Vulnerability Assessment, 

Infrastructure Inventory, 

Resilience Planning and Capacity 

Building for the City of Manado, 

Indonesia 

The Climate Resilient 

Infrastructure Services 

(CRIS) Program 

(Institutional Grant) 

 $88,844.05  Closed 

Yayasan Mercy Corps 

Indonesia (YMCI): 

CCRDCRIS0003 

CRISPI Climate Resilient 

Infrastructure Services Program - 

Indonesia 

The Climate Resilient 

Infrastructure Services 

(CRIS) Program 

(Institutional Grant) 

 $-    Retracted 

Thailand Environment 

Institute (TEI): 

CCRDCRIS0004 

Public-Private Partnerships for 

Climate Resilient Infrastructure: 

Barriers and Opportunities in the 

Phuket Tourism Sector 

The Climate Resilient 

Infrastructure Services 

(CRIS) Program 

(Institutional Grant) 

 $-    Retracted 

Instituto Dominican de 
Desarrollo Integral (IDDI): 

CCRDCRIS0005 

Increasing Resilience to Climate 
Change of Santo Domingo's 

Services Infrastructure 

The Climate Resilient 
Infrastructure Services 

(CRIS) Program 

(Institutional Grants) 

$145,944.56  Closed 
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North CEDEPAS: 

CCRDCRISII0001 

Strengthening the institutional 

framework for the validation and 

incorporation of FIT methodology 

in the Provincial Municipality of 

Piura 

The Climate Resilient 

Infrastructure Services 

(CRIS) Program 

ROUND II 

(Institutional Grants) 

 $48,495.00  Closed 

AECIGERS: CCRDCRISII0002 Civic Education on Sustainable 

Solid Waste Management and 

Climate Change in the City of 

Nacala-Porto 

The Climate Resilient 

Infrastructure Services 

(CRIS) Program 

ROUND II 

(Institutional Grants) 

 $10,698.87  Closed 

University of Colorado 

Boulder: CCRDACD0001 

Identifying Constraints to and 

Opportunities for Co-production 

of Climate Information for 

Improved Food Security among 

Agro-pastoral Populations in 

Tanzania 

Academic Grants 

(Institutional Grant) 

 $50,454.34  Closed 

Western Kentucky 

University: CCRDACD0002 

Tropical Andean Climate Change 

Adaptation and Ecosystem 

Services Monitoring, Cordillera 

Blanca, Peru 

Academic Grants 

(Institutional Grant) 

 $96,605.53  Closed 

Red Cross / Red Crescent 

Climate Centre: 

CCRDACD0003 

From Vulnerability Assessments 

to Adaptive Action: A demand-

driven approach to forecast-based 

decisions for development 

Academic Grants 

(Institutional Grant) 

 $96,639.09  Closed 

West Virginia University: 

CCRDACD0004 

Climate Forecasting, Adaptation 

Backcasting: Promoting Resilient 

Adaptation in Malawi 

Academic Grants 

(Institutional Grant) 

 $99,826.00  Closed 

RMIT University, Australia: 

CCRDACD0005 

Decision-support toolkit: towards 

climate smart seaports in the 

Pacific Islands 

Academic Grants 

(Institutional Grant) 

 $93,409.83  Closed 

University of North Carolina 

at Chapel Hill: 

CCRDACD0006 

Diagnosing the vulnerability of 

drinking water infrastructure to 

synergistic climate related hazards 

in coastal cities  

Academic Grants 

(Institutional Grant) 

 $61,267.95  Closed 

University of Michigan - 

School of Natural Resources 

and Environment: 

CCRDACD0007 

Water Demand Management for 

Improved Adaptation by Small 

Farmers in Semi-Arid India 

Academic Grants 

(Institutional Grant) 

 $94,834.41 Closeout 

in process 

University of Colorado: 

CCRDACD0008 

An on-line planning tool for 

climate change resiliency 

development support 

Academic Grants 

(Institutional Grant) 

 $84,599.12  Closed 

Pan American School of 

Agriculture “El Zamorano”: 

CCRDACD0009 

Water, Climate and Development 

Training program 

Academic Grants 

(Institutional Grant) 

 $90,519.43  Closed 

Nepal Development 

Research Institute (NDRI): 

CCRDSCS0001 

Strengthening Generation and 

Dissemination of Climate-Based 

Agro-Advisories for Smallholder 

Farmers in South Asia 

Climate Services 

Grants (Institutional 

Grant) 

$106,365.62  Closed 

Science Foundation for 

Livelihoods and 

Development (SCIFODE): 

CCRDSCS0002 

Laying the Foundation for 

Establishing Networks Linking 

Farmers Across Africa and South 

Asia for Demand-driven Climate 

Services. 

Climate Services 

Grants (Institutional 

Grant) 

$147,594.00  Closed 

University of Reading: 

CCRDSCS0003 

 Investigating the potential and 

opportunities for scaling up 

climate services for farmers in 

Africa 

Climate Services 

Grants (Institutional 

Grant) 

$129,840.59 Closed 
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